

DREIGEWINNT.COM

Product & Delivery Roadmap

Launch sequencing aligned to the revised MVP

Version 1.1 | March 2026 | Planning and execution document

Built to launch cleanly, then compound.

Launch Shape Lean commercial MVP	Timeline ~8-10 weeks	Main Bet Directory + events + paid listings	Expansion Automation after launch
--	--------------------------------	---	---

1. Roadmap Intent

This roadmap is designed to match the revised PRD exactly. Its job is to sequence work, protect scope, and make launch readiness visible week by week.

The central change from the earlier roadmap is simple: launch the core commercial product first, then layer automation and expansion features once the local loop is proven.

1.1 What Changed in Version 1.1

Previous tendency	Version 1.1 decision
Launching many surfaces at once	Launch only directory, events, basic news, moderation, payments, and Telegram beta
Roadmap and PRD diverged on scope	One aligned source of truth across both documents
Automation treated as launch-critical	Automation moved to post-launch unless it directly supports launch readiness
Reviews and stats half-in, half-out	Both explicitly deferred until after launch
Telegram framed as full replacement for dashboards	Telegram narrowed to a beta submission channel for selected business actions
Jobs board included by default	Jobs board moved to the first post-launch expansion window

2. Delivery Principles

- Finish vertical slices, not partial systems. A module is only done when it can be tested end to end.
- Use the admin queue as the centre of operations. Every submission path should converge there.
- Avoid optional stack branches during delivery. Chosen tools stay fixed unless they block progress.
- Seed supply in parallel with build work. A local platform should not wait until launch week to source content.
- Do not add Phase-2 features to rescue go-to-market. Better outreach beats more code.

3. Phased Plan

3.1 Phase A — Decisions, Design System and Foundation (Weeks 1-2)

Workstream	Deliverables	Exit criteria
Project setup	Next.js app, environments, Supabase, NextAuth.js, Stripe accounts, Plausible, monitoring	All core services connected in staging
Design system	Brand tokens, typography, layout shell, reusable UI components, mobile navigation	Core screens can be built without ad-hoc styling
Data model	Business, Event, QueueItem, BillingRecord, AdSlot and Subscriber schemas	Schemas implemented and migrated
Operational decisions	Tier rules, event boost price, moderation statuses, Telegram beta scope	No open product decisions blocking build

3.2 Phase B — Core Product Surfaces (Weeks 3-5)

Workstream	Deliverables	Exit criteria
Business directory	Browse, filters, profile pages, submission form, tier-aware presentation	Listings can be submitted and published in staging
Events calendar	List view, filters, detail page, free submission, .ics export	Events can be submitted, approved and viewed
News module	Sanity setup, article templates, feed page, article page, town tagging	Admin can publish clean articles without engineering help
Admin queue	Unified moderation view for listing, event and Telegram items	Admin can approve, reject and edit in one place

3.3 Phase C — Monetisation, Legal and Launch Readiness (Weeks 6-7)

Workstream	Deliverables	Exit criteria
Stripe monetisation	Standard/Premium checkout, subscription lifecycle, featured event boost payment, Customer Portal	Live payments tested end to end
Banner ads	Manual slot configuration, upload path, start/end dates, target URL handling	At least one ad slot can be fulfilled manually
SEO and analytics	Metadata, sitemap, structured data where needed, Plausible goals	Critical pages index-ready and measurable
Legal basics	Cookie consent, Impressum, Datenschutzerklärung, payment terms review	Launch checklist shows no legal blockers

3.4 Phase D — Telegram Beta, Content Seeding and Soft Launch (Weeks 8-10)

Workstream	Deliverables	Exit criteria
Telegram beta	Business linking via one-time code, supported intents, preview/confirm, queue integration	Three to five businesses complete real beta submissions
Seed content	Business listings, event inventory, first article set, banner placeholders	Minimum launch supply target is met before public launch
Sales and outreach	Anchor business outreach, early premium offers, event organiser outreach, partnership conversations	At least two paying customers secured or committed
QA and launch	Responsive QA, broken-link pass, error monitoring, launch checklist, soft launch and public release	Site is stable enough for public promotion

4. Critical Path

Dependency	Why it matters	Must happen before
Tier and pricing decisions	Subscription logic touches UI, billing and sales materials	Stripe build and outreach
Queue model	All moderated content relies on the same operating pattern	Business submissions, events and Telegram beta
Business and event supply seeding	Launch without inventory weakens retention and conversion	Soft launch
Legal/payment basics	Cannot accept public payments safely without these	Public launch
Telegram beta scope lock	Intent definitions influence prompts, flows and moderation rules	Bot implementation and testing

5. Launch Scope by Module

Module	Launch	Post-launch
Business directory	Core listing pages, tiers, payments, featured placement, Telegram beta access for Premium	Reviews, business analytics dashboard, local pride badge
Events	Free submission, moderation, featured boost, event details and .ics export	Recurring events, event ingestion automation
News	CMS publishing, article pages, town tags, basic archive	AI ingestion beta, newsletter automation, richer editorial workflows
Admin	Unified queue, edit/approve/reject, simple KPI view, banner slot management	Deeper reporting and revenue dashboards
Telegram	Linking, hours/photo/offer/update flows with confirmation and review	Event and job posting flows
Monetisation	Subscriptions, featured events, direct-sold banners	Jobs board and later ticketing

6. Go-to-Market Plan

The roadmap treats go-to-market as part of the product. Local utility depends on inventory and trust, so launch preparation must happen before the code is fully complete.

Channel	Action	Target
Business outreach	Directly contact and/or visit local anchor businesses	30–50 outreach attempts before public launch
Event seeding	Collect events from clubs, venues, schools and associations	20+ upcoming events loaded before launch

Premium conversion	Offer early adopter pricing or first-month incentive to anchor businesses	8–10 paid listings in the first month
Partnership credibility	Approach the official Dreigewinnt organisation and relevant town channels	At least one conversation before or just after soft launch
Community discovery	Share launch through local Facebook groups, WhatsApp chains, flyers and business counters where possible	Drive the first 500–1,500 monthly visitors

7. 30 / 60 / 90 Day Expansion Plan

Window	Primary focus	Expected output
0–30 days after launch	Jobs board and operational polish	Monetisation expands without undermining the launch-critical core
31–60 days after launch	Automation to queue	RSS / email ingestion drafts, newsletter draft flow, social scheduling experiments
61–90 days after launch	Retention and richer value	Reviews, basic listing analytics, recurring events, wider Telegram capabilities

8. Launch Gates

Gate	Pass condition
Inventory gate	50+ businesses, 20+ events and a starter set of articles are live before public launch
Commercial gate	At least two paying customers are live or contractually committed
Operations gate	Queue handling is smooth and the admin workflow does not require engineering intervention
Telegram gate	Bot beta works with real business owners and does not produce unsafe direct writes
Legal gate	Public payments, privacy and required legal pages are all in place
Quality gate	No known blocking bugs on key mobile flows

9. Risk Register

Risk	Effect on roadmap	Countermeasure
Overbuilding before launch	Pushes launch date and increases operator burden	Hold the line on the phased plan and keep a parking lot

Too little local supply	Platform feels empty and conversion suffers	Seed inventory in parallel with build work
Weak sales motion	Good product, but slow revenue	Treat outreach as a weekly workstream, not a post-launch activity
Automation reintroduced too early	More noise, more QA burden, less trust	Only add automation when the manual workflow is stable
Founder time overload	Inconsistent execution	Prefer simpler manual fulfilment to brittle automation in the first 90 days

10. Parking Lot

The following items are deliberately parked so they do not erode launch focus:

- Resident reviews and rating moderation
- Business analytics dashboard
- Recurring events
- Jobs via Telegram
- Event ticketing and third-party money handling
- Push notifications, community forum and mobile app
- Expansion to neighbouring towns before the core region is working

11. Summary

The revised roadmap gives dreigewinnt.com a cleaner chance of launching well. It preserves the commercial core and the Telegram differentiation, but moves automation and non-essential features behind a successful launch instead of in front of it.

Success now depends less on how many features are written down and more on whether the first version feels useful, trustworthy and worth paying for.